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Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: December 2, 2017 to December 8, 2017
Sitework:

= Finished trash excavation of area 2

* Continued cut/fill operations on
detention pond on the south side of
ballfield 3

= Continued embankment for new
pickle ball/basketball courts

= Continued embankment on
ballfields focusing on fields 3 & 4
(south fields)

=  Completed 36” RCP storm culvert
run H2

= Continued excavation of trash area 3

»= Hauled in material for riprap in area
2 and staged materials

Other:

= Cascade CABI & HSO on site this
week for abatement.

= Pinyon CABI on site 12/5

= More friable ACM found and RACS
area 5 set up and contained.

= RACS area 5 abated and cleared by
CABI
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Upcoming work:

= Continue center ball field
embankment

= Continue Riprap and riverbank
operations in area 2

= Continue trash haul in area 3

= Continue working on detention
ponds

= Complete abatement of RACS area 6

= Continue embankment for
concessions building and ball courts
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